

**BLACKFEET COMMUNITY WATER PROJECT**  
**BCWP P1-002      East Glacier Water Line/Tank**  
**Contractor - Chief Construction Specialties, Inc.**

February 3, 2003



Contractor reached the area just east of the intake on lower Two Medicine Lake.



Warm weather caused a normally dry creek bed to flow. Contractor has set up to protect area while crossing.



Part of a flush hydrant that has been installed.



Fusing of HDPE continues in this temporary shelter and is nearly complete for this project.



Normally we may have 2-4' of snow with 8-10' drifts this time of year in this area.

Pictures taken on 1/31/03 they all reflect work in progress as it nears the intake. Progress is good; weather has been a little too warm, some rain. The contractor should reach the intake this week.