

SECTION 01200 - PROJECT MEETINGS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

- A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

- A. This Section specifies administrative and procedural requirements for project meetings, including, but not limited to, the following:
 - 1. Pre-construction conferences.
 - 2. Progress meetings.

1.3 PRE-CONSTRUCTION CONFERENCE

- A. Schedule a pre-construction conference before starting construction, at a time convenient to the Owner and the Architect, but no later than 15 days after execution of the Agreement. Hold the conference at the Project Site or another convenient location. Conduct the meeting to review responsibilities and personnel assignments.
- B. Attendees: Authorized representatives of the Owner, Architect, and their consultants; the Contractor and its superintendent; major subcontractors; manufacturers; suppliers; and other concerned parties shall attend the conference. All participants at the conference shall be familiar with the Project and authorized to conclude matters relating to the Work.
- C. Agenda: Discuss items of significance that could affect progress, including the following:



-
1. Tentative construction schedule.
 2. Critical work sequencing.
 3. Designation of responsible personnel.
 4. Procedures for processing field decisions and Change Orders.
 5. Procedures for processing Applications for Payment.
 6. Distribution of Contract Documents.
 7. Submittal of Shop Drawings, Product Data, and Samples.
 8. Preparation of record documents.
 9. Use of the premises.
 10. Parking availability.
 11. Office, work, and storage areas.
 12. Equipment deliveries and priorities.
 13. Safety procedures.
 14. Security.
 15. Housekeeping.
 16. Working hours.

1.4 PROGRESS MEETINGS

- A. Conduct weekly meetings at the Project Site with Service Unit personnel. Review the status of work to coordinate and schedule efforts with the patient service delivery.
- B. Attend an Interim Life Safety meeting conducted by the Service Unit to address continuance of patient services.
- C. Conduct progress meetings at the Project Site at regular intervals. Notify the Owner and the Architect of scheduled meeting dates. Coordinate dates of meetings with preparation of the payment request.
- D. Attendees: In addition to representatives of the Owner and the Architect, each subcontractor, supplier, or other entity concerned with current progress or involved in planning, coordination, or performance of future activities shall be represented at these meetings. All participants at the conference shall be fa-



miliar with the Project and authorized to conclude matters relating to the Work.

- E. Agenda: Review and correct or approve minutes of the previous progress meeting. Review other items of significance that could affect progress. Include topics for discussion as appropriate to the status of the Project.
 - 1. Contractor's Construction Schedule: Review progress since the last meeting. Determine where each activity is in relation to the Contractor's Construction Schedule, whether on time or ahead or behind schedule. Determine how construction behind schedule will be expedited; secure commitments from parties involved to do so. Discuss whether schedule revisions are required to insure that current and subsequent activities will be completed within the Contract Time.
 - 2. Review the present and future needs of each entity present, including the following:
 - a. Interface requirements.
 - b. Time.
 - c. Sequences.
 - d. Status of submittals.
 - e. Deliveries.
 - f. Off-site fabrication problems.
 - g. Access.
 - h. Site utilization.
 - i. Temporary facilities and services.
 - j. Hours of work.
 - k. Hazards and risks.
 - l. Housekeeping.
 - m. Quality and work standards.
 - n. Change Orders.
 - o. Documentation of information for payment requests.
- F. Reporting: No later than 3 days after each meeting, distribute minutes of the meeting to each party present and to parties who should have been present. Include a brief summary, in narrative form, of progress since the previous meeting and report.



1. Schedule Updating: Revise the Contractor's Construction Schedule after each progress meeting where revisions to the schedule have been made or recognized. Issue the revised schedule concurrently with the report of each meeting.

1.5 SAFETY MEETINGS

- A. Attend safety meetings pertaining to the construction project as conducted by the Owner.
- B. Conduct regular safety meetings to discuss safety and interim life safety issues. Coordinate meeting with the Owner.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION (Not Applicable)

END OF SECTION 01200