RUS Bulletin 1780-18

DAILY INSPECTION REPORT

Job No. 31-018-0810212955 (1)
BCWP – P1 - 001

Borrower Information
Blackfeet Tribe
Name

Date 1-8, 2003

P. O. Box 2809 Browning Mt. 59417
Street County State Zip

Report No. 62 (2)

Project Information

Type of Project Water intake - BCWP Project Location Lower Two Medicine Lake
Contractor(s) Name Stoddard Construction Superintendent Dean Stoddard

Weather Conditions Partly cloudy +32° & +45°

Description of Work Accomplished The contractor poured 12 cu. yds. of 6.5 sack concrete under the lower manifold system and thrust blocking. All went well. Trucks will begin to haul the type I backfill material and backfilling & compacting operations will start as soon as possible. Pumping the cell continues.

Items of Interest Occurred

Delays or Work Restraining Orders

Change Orders

Additional Remarks
(Include problems, delays and controversies on orders)

BY John Monroe
Resident Inspector

Note to Resident Inspector:
The original Daily Inspection report shall be submitted to the borrower at intervals not exceeding one (1) week with copies of the report furnished the project engineer, Contractor(s), and RUS.

(1) Assigned by RUS.
(2) Assigned by Resident Inspector in consecutive order beginning with No. 1.

RUS Bulletin 1780-18

DAILY INSPECTION REPORT

Job No. 31-018-0810212955 (1)
BCWP – P1 - 001

Borrower Information
Blackfeet Tribe
Name

Date 1-17, 2003

P. O. Box 2809 Browning Mt. 59417
Street County State Zip

Report No. 63 (2)

Project Information

Type of Project Water intake - BCWP Project Location Lower Two Medicine Lake
Contractor(s) Name Stoddard Construction Superintendent Dean Stoddard

Weather Conditions Clear +18° & +33°

Description of Work Accomplished Trucks are hauling pretested Type I backfill material. Some backfill has been around the lower manifold. Backfilling & testing compaction efforts will start on Mon., 1-20-03.

Items of Interest Occurred

Delays or Work Restraining Orders

Change Orders

Additional Remarks
(Include problems, delays and controversies on orders)

BY John Manz
Resident Inspector

Note to Resident Inspector:
The original Daily Inspection report shall be submitted to the borrower at intervals not exceeding one (1) week with copies of the report furnished the project engineer, Contractor(s), and RUS.

(1) Assigned by RUS.
(2) Assigned by Resident Inspector in consecutive order beginning with No. 1.