
 
Fiberoptic cable installed to Intake site.  All of the cable 
is now in.  Intake well casings are visible at right. 

 
Fire safety on site.  DIP is being cut in a cleared site and 
an extinguisher is readily available.   Additional 
extinguishers available in contractor and inspector 
vehicles. 

  
Exposing the existing EG water main at the point where 
the new main will connect reveals a depth of only 2.9 
ft., insufficient to insure against freezing.  Evaluation 
and redesign of connection point required.  EG 
community is full of employees and guests that have 
been evacuated from nearby areas of Glacier National 
Park.  This connection will not be made until it is safe to 
temporarily disconnect flow into system or until the 
Stage II restrictions are lifted. 

Project proceeding well in spite of the Stage II fire 
conditions.  Additional fire safety measures are 
implemented by contractor, working hours are from 
daylight to 1:00 PM each day.  These measures will likely 
continue until fire danger subsides.   Working conditions 
are difficult with daily (morning to noon) temps at 85-95. 
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