

BLACKFEET COMMUNITY WATER PROJECT
BCWP P1-002 East Glacier Water Line/Tank
Contractor - Chief Construction Specialties, Inc.

December 11, 2002



HDPE in storage area near East Glacier



Right of Way clearing started.



Right of Way has been staked by IHS & Owner



This area located near water plant site.



At water plant site, fusing of 12" pipe that will extend east to East Glacier, approx. 7,300 lf. 20" pipe will extend west to the Intake structure at the lake, approx. 12,300 lf.

This portion of the BCWP Phase I activities has begun. Weather has been cooperative and it appears that the contractor may be able to install much of the pipe before the March 1 – July 15 shut down period.

