



LA OLSON & ASSOCIATES  
406-294-2244

2526 GRAND AVENUE  
◆

# CLARIFICATION LOG

BILLINGS, MONTANA 59102  
FAX 406-294-2248

BLACKFEET COMMUNITY HOSPITAL  
Expansion & Renovation – Phases 1 & 2  
Browning, Montana

C168

28-Aug-00

NUMBER	SUBJECT	ISSUED	REMARKS
01	Miscellaneous post-addendum items	18 November 99	PCO #01
02	Miscellaneous doors	3 December	Submittal 12
03	Insulation of return air ducts	13 December	Clarification 01
04	Floor mats (at entries)	21 December	Submittal 04
04a	Floor mats – follow-up	30 December	colors for logo
05	Supply & return air diffusers & grilles	22 December	Submittal 20/PCO #04
06	Tile backer board	5 January 2000	09255/09310
07	Aluminum door operation	5 January	Submittal 27
08	Equipment screen at courtyard	11 February	RFI 38
09	Deflection track/perimeter isolation	29 February	----
10	Door frame paint colors	16 March	----
11	Light fixture paint colors	16 March	----
12	Delete glass block partitions at ENT/Audiology	17 March	----
13	Deflection track – fire-resistive joints	31 March	----
14	Detailing at the canopy – area B	17 April	----
15	HWP-1 and HWP-2 sizes	8 May	----
16	Support of existing tube steel beam	30 May	Trip report #000525
17	Revised rim elevations	31 May	----
18	Roofing – wind uplift requirements	8 June	07532/Submittal 82
19	Miscellaneous plumbing items	12 June	----
20	Sump pump in elevator pit	6 July	Re. 9 May memo
21	Radiation shielding in dental area	14 July	Deletion of lead GWB
22	Finish tile flooring in Toilet 1315 (physical therapy)	8 August	Add new tile
23	Louver L-2	10 August	Correct louver size
24	AC grade elevation	15 August	----
25	Conduit for Speaker/Intercom System	21 August	Cable to be by Owner