

BLACKFEET COMMUNITY WATER PROJECT
BCWP P1-002 East Glacier Water Line/Tank
Contractor - Chief Construction Specialties, Inc.

April 21, 2003



Photos taken Feb. 28., represent contractor loading and moving equipment out of construction site(s) preparing for March 1 – July 15 [grizzly bear] shut down.

Contractor chose not to leave any materials or equipment on site, will return on 7-15.

Work completed on this project is just over 75%.

Photos by John Monroe